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Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

April 20, 1993 

TO: Governor Harry D. llarl y \ 

FROM: Jim Olsen, Jr., P]l-Reclamation )'roject Manage~\ 
SUBJ: EXECUTIVE SUMMARY;;;.)micH,. 1993 PROJECT STAT.US REPORT 

D~ring the·month of MarchT 1993, the fo.J,lowing items 
were addressed: 

I. OPERATIONS: Trucks completed the cleanup around the JP
-PS-.24 and•25 areas. The haul road was removed and the 
trucks ;moved into hauling JP-W0-07 for backfill material. 
Scrapers moved into hauling topsoil from the SE ~ackpile 
borrow source and covering the JP-012 area. Dozing work was 
primarily sloping JP-W0-04 in the SE Jackpile an¢! assisting 
with topsoil spreading. InstallatiQn of the erosion 
protection along the west side of the Rio Moquino continued. 
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EXECUTIVE SUMMARY-MARCH, 1993 STATUS REPORT cont'd 

III. TECHNICAL ITEMS: No special technical items for 
March, 1993; 

IV. OTHER ITEMS: Marvin Sarracino made a presentation on 
the Jackpile Project to the New Mexico Hazardous Waste 
Management Society; Jim Olsen, Jr., PE made a project 
presentation to the Billings (Montana) Reclamation 
Symposium; 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Freda Wabnum-Laguna Agency 
Allen Sedik, BIA Project Engineer 
file: rpmreprt.doc 
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CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 March, 1993 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Items 

3.4 Laguna Construction Company Action Items ' 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeout 

5.4 Change Order Summary 

6.0 PERFORMAL~CE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance and Variance Explanations 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--March, 1993 
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CONFIDENTIAL 

2.1 ABSTRACT 

March, 1993 marked the thirty-ninth month of full-scale earthmoving activity. 
All cleanup outside the Jackpile Pit confines was completed. Shale and topsoil 
cover placement in south Jackpile area continued. Sloping of SE Jackpile waste 
dumps progressed and trucks continued backfilling from internal waste dumps. 
Installation of the Rio Moquino erosion protection continued along with dewatering 
of the north J ackpile area for dust control. Minimal time was lost due to wet 
weather conditions. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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2~ CONSTRUCTIONPHOTOS 

• 
FIGURE 1: Scrapers hauling topsoil from borrow area in SE Jackpile. 

FIGURE 2: Dozers sloping JP-W0-03 above scraper soil borrow area. 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Jackpile Pit backfill progress-looking west from Gavilan Mesa. 

FIGURE 4: Jackpile Pit backfill progress--looking south/southwest towards Black Mesa. 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Removing haul road from JP-PS-24 area in SE Jackpile. 

FIGURE 6: Installation of wire enclosed rip-rap erosion protection west of Rio Moquino . . 
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CONFIDENTIAL 

2.4 MILESTONES 

• Marvin Sarracino made a presentation on 
the Jackpile Project to the New Mexico 
Hazardous Waste Management Society on 
March 17, 1993; 

• Jim Olsen presented a Project update to 
the Billings, MT Reclamation Symposium 
sponsored by Montana State University 
on March 24, 1993; 

• BIA officials from the Albuquerque Area 
Office and George Farris (BIA Environ
mental Chief) toured the Project site 
on March 18, 1993; 

• The annual 8-hour health and safety 
refresher course was conducted by 
Roy F. Weston Engineering for all 
LCC and Project employees; 

• Cleanup around the JP-PS-24 and JP-PS-25 
was substantially complete; 

• The 1st Quarter, PY-93 Financial Report 
was submitted; 

• Remedial actions in the Housing Area were 
completed; 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RP~f ACTION ITEMS 

1) Develop tree planting program details; 

2) Prepare next Environmental report; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Provide report on Project water sampling; 

2) Complete clearance of Jackpile Housing area; 

3) Document Work Package closeouts; 

3.3 SUBCO~"TRACT ITEMS 

1) Schedule semi-annual aerial photo and 
volumetric surveys; 

2) Perform radiation surveys; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (if necessary) 

2) Request Work Package Closeouts/Inspections; 

3) Complete bid package for reseeding subcontract; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~----------
Schedule Name 
Responsible 
As-of Date 

April, 1993 Four Week Lookahead 

Task Name 

2S2J01-dewater JKPL 
2R1S01/02 reveg 
2E2J31-JPW004 
2E2J30-JPW003 
2E6N01A-erosion 
2E3J08A-W073 fill 
2E3J07-soil 
2E3J16-soil D15 

Detail Task 
··- (Started) 

(Slack) 

Schedule File C:\TL3\APR93LKK 

93 
Mar Apr 

Resources Status 29 5 12 19 26 

c 

summary Task • Milestone 
===== (Started) ~~~ Conflict 
===- (Slack) ..... Resource delay 

May 
3 

Scale: 1 day per character ----------------------------

/TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Trucks will continue with backfill of the Jackpile Pit from interior waste dumps 
as sources of fill material. Scrapers will work in soil cover until completed and then 
move into cover of sloped areas. Dozers will continue with sloping and cover 
material activities in theSE Jackpile. Installation of the erosion protection will 
continue west of the Rio Moquino and will continue into April, 1993. 
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5.1 TRACKING SUMMARY 

. Billings and progress from LCC, Inc. are current thru March 20, 1993. 
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PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGM1' CA SUMMARY 

1P1 
1P2 

'tP 
1C1 
1C2 
1C3 

1C '" 

1 

COJifST CA SUMRY 
2L1 
2L2 

2L 
2M1 

2M2 
2M3 

2M .. 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

252 

2S3 

254 

2S5 
2S 

2R1 
2R2 

2R 
2T&2CS 

- - - -

WOBK PACKAGE DESCRIPtiON 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTSCA TOTAL 

LCO ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CATOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

•' .. · •" 
TOTAL COST PTD PTDACTUAL · PTD ACTUAL · : REMAINING . '· 

ESTIMATE ACTUAL COST EQUIP CREDIT ·CASH FlOW COST ESTlMATJ;; 

$692,798.00 $393,014.24 $0.00 $393,014.24 $274,534.20 
$1,042.n3.76 $1,042,857.76 $0.00 $1,042,857.76 ($84.00) 

. $1.735,571.76 $1.435,872.00 $0,00 . $1,435,872.00 $474.:450.20 
$1,176,957.10 $852,587.94 $0.00 $852,587.94 $324,369.16 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
$4,176,'976,00 $1,466,704.37 $0,00 $1.466.704,37 $2.71-5,369.16 
$5,912,547.76 $2,902,576.37 $0.00 $2,902,576.37 $2,989,819.36 

$810,300.00 sn8,983.34 $0.00 $n8,983.34 $32,017.06 
$840,100,00 $725,974.20 $0.00 $725,974.20 $84,425.80 

$1,650,400.00 $1.504,957.54 . $0.00 $1,004.957.04 $1 1 6,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$783,408.00 $408,367.20 $8,841.49 $399,525.71 $388,833.51 
$451,328.00 $315,661.43 $3,635.60 $312,025.83 ($17,613.20) 

$1,679,$53.00 $1;1~. 105.20 $12,527.61 $1.151,571.59 $371,220.31 
$15,288,807.36 $9,782,322.28 $1,895,562.19 $7,886,760.09 $5,553,373.08 

$9,719,641.92 $4,676,494.85 $865,670.00 $3,810,824.85 $5,043,147.07 

$13,419,934.12 $5,773,654.69 $1,113,811.82 $4,659,842.87 $7,646,279.43 

$534,642.82 $436,904.37 $79,733.59 $357,170.78 $97,738.45 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234.417.n 
$219,919.00 $75,339.28 $264.09 $75,075.19 $144,579.72 

$39,256, n1.22 $20,804,042.70 $3,955,231.83 $16,848,810.87 $18,719,535,52 

$86,882.00 $21,268.18 $449.84 $20,818.34 $65,613.82 
$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 
$175,829.00 $162,585.16 $6,507.65 $156.on.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 
$193,181.00 $188,881.98 $3,403.75 $185,478.23 $4,299.02 

$1,078,886.00 $799,988.99 $108,619.46 $691,369.53 $278,897.01 
$2,100,261.00 $443,322.95 $1,067.32 $442,255.63 $1,656,938.05 

$0.00 $0.00 $0.00 $0.00 $0.00 
$2,100,261.00 $443,322.95 $1,061.32 . $442,255.e3 $1,656,938.05 
$1,929,080.20 $614.838.20 $120,050.36 $494,787.84 $1,087,234.27 

- - -

MARCH 1993 
. %OF REPORT.ED · ESTIMATED . 

ESTIMATE % VARIANCE· 
SPJ;;NT COMPLETE AT.COMPLETION 

57% 72% $147,207.43 

100~ 100% ($84.00) 
830Jt 90% $147.123.4$ 
72% 790,-t $91,066.26 

103% 103% $0.00 
15% 14% ($109,000.00) 

35% 3S% ($17,9;3S.74) 

49~ 50% $129,189.69 

96~ 100% $0.00 
86% 88% $17,649.56 

91% 100% $17,649.56 
99% 99% $0.00 

52% 65% $167,301.83 
70% 67% ($17,613.20) 

69l>~ - 75'lt ,· $149,68S.e3 
64% 59% $2,026,102.75 

48°Jt 47% $1,534,884.45 

43% 33% ($870,240.71) 

82% 76o,t $65,319.12 

20~~ 66% $204,616.91 

34°Jt 30% ($30,331.63) 
530Jt 46o,t $2,930,350.89 

24% 51o,t $45,748.41 

69~ 84% $233,521.47 
92% 81% ($15,734.60) 

0% 0% $0.00 
98% 73% ($61,628.37) 

7~ 79% $201,906.91 
21% 24% $241,864.04 

o•A 0% $0.00 

21~ OOJt $241,864.04 
29%. $208,664.56 
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--------~------~---
DETAIL FOR PTD 

MARCH,1993 
'• .·.·.:· ,•,'•,' '· .. :·-· . :·:.··: 

. : ·. .TOTALcOST; PTD·: ·· <. ACTU.AL_':· · · AcnUAt·> wes.•ono. : :.- · .· .. woRKPACKAGEoescRtPiibN .' > -_:, __ <'':· . _:·ES-n;..l.ie··,,- N:::riiAt:co~ EQUtP<::FiE;orr ;::~~tSHR.o~ 

: - %OF . Rt=:PORTED ' EStiMATED 
._:Rt=:MAINING· ESTIMATE :: '% :.: ". VARIANCE 
6osr e~iMATE '. sj)ENT · coMPLETE A.T coMPLETioN 

2 CONSTRUCTION TOTAL $47,694,751.42 $25,331,255.58 $4,197,496.58 $21,133,759.00 $22,230,268.02 53% 484( $3,750,124.59 

JACKPILt=: PROJECT SUMMARY ·- . 
MANAGEMENT TOTAL $5,912,547.76 $2,902,576.37 N/A $2,902,576.37 $2,989,819.36 49% 50% $129,189.69 

2 CONSTRUCTION TOTAL $47,694,751.42 $25,331,255.58 $4,197,496.58 $21,133,759.00 $22,230,268.02 53% 48% $3,750,124.59 

. GRANO TOTAL $53,607,29\U& $2U33,831.95 $4,197,496.5& $~4,036,$35.37 .$25,220,087.3&· - 53% . 
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JACKPILE 

PY92& PY93 

PY90 &91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WBSIONO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 
MGMT CA SUMMARY 

1 P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1 ,042. 765.06 $8.70 

1P POL MANAGEMENT TASK TOTAL $85,007.08 $1,177,720.92 $130,018.53 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENTTASKTOTAL $650,013.45 $302,825.07 $493,280.90 

1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $623,299.43 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 LCC START-UPCOSTSCA TOTAL $382,790.20 $119,306.00 $111,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.00 $119,306.00 $105,881.92 

2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

2M MOBILIZATION TASK TOTAL $691,697.!io $200,048.96 $224,776.98 

2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1 ,811 ,803.92 $961,644.89 

2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1 ,576,260.27 

2E4 CONTAMINATED SOILCATOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.41 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

2S3 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 

2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 

CONFIDENTIAL 

- - - - - - -

TOTALPTD 
ACTUAL COST ACTUAL COST 

PY93 PY90,91,92 & 93 

$42,441.47 $393,014.24 
$84.00 $1,042,857.76 

$42,525.47 $1,435,872.00 
$20,584.95 $852,587.94 

$0.00 $205,116.43 
$0.00 $409,000.00 

$20,584.95 $1,486,704.37 
$63,110.42 $2,902,576.37 

($26,272.98) $778,983.34 
$112,252.00 $725,974.20 
$85,979.02 $1,504,951.54 

$0.00 $440,076.57 
$29,630.07 $408,367.19 
$17,951.68 $315,661.43 

$47,581.75 $1,164,105.19 
$823,277.18 $9,782,322.29 
$466,294.64 $4,676,494.85 

$764,856.05 $5,773,654.69 

$8,431.87 $436,904.37 

$0.00 $59,327.23 

$75,339.28 $75,339.28 

$2,138,199.02 $20,804,042.71 
$6,514.87 $21,268.18 

$0.00 $427,253.67 
$0.00 $162,585.16 

$0.00 $0.00 
$1,254.52 $188,881.98 

$7,769.39 $799,988.99 
$0.00 $443,322.95 
$0.00 $0.00 

$0.00 . $443,322.95 
$12,893.01 $614,838.20 
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2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $2,292,422.19 $25,331,255.58 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $623,299.43 $63,110.42 $2,902,576.37 

2 CONSTRUCTION TOTAL $7.244,305.30 $7,931,976.70 $7,862,551.39 $2,292,422.19 $25,331,255.58 

GRAND TOTAL $7,979,925.83 $9,412,522.69 $8,485,850.82 $2,355,532.61 $28,233,831.95 
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PY93 JACKPILE 
PY92 

PY90 &91 
INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
ACTUALS INCLUDED IN PY93) 

'', .·· ·:·. ,···. . ..... •' 
. . .· •. Yrb . . .)'TQ ACTUAL .. . . ·Y"io A6TUAL .. 

· Ai:nt.JALcosr EoutP.caeolr: ,·.¢.451-1 F'Low 

'•• .• 
. ... = . . ;:· ' ..... : 

,.;:. -::·... ::·· . '• .. -::'· ,. ··:·· . ''•' ..... was jp NO.··::·. ;: :. . WORK ~A¢KAGS DESCRIPTiON .... 
MGMt.CA SUMMAA 

1P1 POL MANAGEMENT CA TOTAL $42,441.47 $0.00 $42,441.47 

1P2 POL OTHER PROGRAMS CA TOTAL $84.00 $0.00 $84.00 

"'P ::··;, ·.·:::'· .. :··· ::: .· ·· POI.MANAGB.1ENTTASKTOTAL ... $42,525.41 
1C1 CONSTAUCTION MANAGEMENT CA TOTAL $20,584.95 $0.00 $20,584.95 

1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

1C .. ·'<:: :·.·:.=: ·. ;}.:'· .; VON~TRUCTlONMANAGEM~TTASI(TOTAl. .. :,:.:.: $20,584,95 .:. .>·.: .·$C).()()c .. ..: ... $20,584.~ 

MANAGEMENT TOTAL $63,110.42 $0.00 $63,110.42 

CONST OA SUMRY 
2L1 LCC COSTS CA TOTAL ($26,272.98) $0.00 ($26,272.98) 

2L2 LCC START-UP COSTS CA TOTAL $112,252.00 $0.00 $112,252.00 
2L"····:· : . .. .. .... · LCC ADMINISTRATION TASK TQTAL : #5,1179.()~ .$()..00· $85,117'9.0~ ·. .·• 

2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEY CA TOTAL $29,630.07 $8,060.03 $21,570.04 
2M3 LCC TRAINING CA TOTAL $17,951.68 $2,082.57 $15,869.11 

2M. . · . . ·.MOBILIZATION TASK TOTAL ·. $47,581.75 $6~.7a .. $4'1,286.97 
2E1 BACKFILLING CA TOTAL $823,2n.18 $183,546.94 $639,730.24 

2E2 DUMP SLOPING CA TOTAL $466,294.64 $71,796.07 $394,498.57 

2E3 COVER PLACEMENT CA TOTAL $764,856.05 $148,807.28 $616,048.77 

2E4 CONTAMINATED SOIL CA TOTAL $8,431.87 $15.89 $8,415.98 

2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

2E6 EROSION CONTROL CA TOTAL $75,339.28 $264.09 $75,075.19 

2E .. EARTHWORKTASKTOTAL $2,138,199.02 $404,430.27 $1,733,768.75 
2S1 UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 $6,514.87 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $1,254.52 $19.41 $1,235.11 
2S · •';'·.'· STRUCTURESTASKTOTAL $7,769.39 .. $19.41 ; $7,749.98 .. 

2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R : .· REVEGETATION TASK TOTAL .. $0.00 $0.00 $0.00 
2T/2S TERRACING/SPECIAL CASES ; $12,893.01 . ~0.00 $0,00 

CONFIDENTIAL 
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DETAIL FOR PY93 

MARCH,1993 
•" ··: .. ·: .. ;. 

·· ... ... · .. ·· .. 
·,• : PY~~ ·::ACTUAl; ,:. ACTUAL; : .. : 

: '•'• •'• : ,•, 

WaSIDNO~ 
.. 

WORK PACKAGE DESCRiPTION" 
: ·AcTUAL COst EQUIP CREDIT •' CAsH FLoW· .. ...... _ 

2 CONSTRUCTION TOTAL $2,292,422.19 $410,744.46 $1,868,784.72 

JACKPJLE PROJECT SUMMARY . '•. 
; ··:· •' 

1 MANAGEMENT TOTAL $63,110.42 NIA $63,110.42 
2 CONSTRUCTION TOTAL $2,292,422.19 $410,744.46 $1,B81,6n.73 

GRAND TOTAL $2,355,532.61 $410,144.46 $1,944,1118.15 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 
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%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 100% $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 100% $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 67% 100~ $63,162.17 

1P1L01C PROJECT MANAGEMENT- PY93 $194,628.00 $42,441.47 $0.00 $42,441.47 $152,186.53 221WJ 250,!J $24,862.12 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% OO;fl $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $692,798.00 II $393,014.24 I $o.oo 1 $393,014.24 II $274,534.20 1 $147,207.431 

AlE 
1P2l01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 100% $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 100°,t 100% ($84.00) 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 1000~ 1000~ $0.00 

ENGINEERING CA TOTAL I $1,042,773.7611 $1,042,857.761 $o.oo 1 $1.o42.s57.76ll ($84.00)1 100"1 1oo"1 ($84.00)1 

l1P POLMANAGEMENTTASKTOTAL j $1,735,571.7611 $1,435,872.00 I $0.oo 1 $1.435,872.oo II $274,450.20 I $147.123.43 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91% 1000~ $0.00 

1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,732.58 $0.00 $3,732.58 $43,875.42 8% so~ $950.75 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 390~ 100°~ $38,346.82 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55~ 100% $49,232.28 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77·~ 1000~ $0.00 

1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $16,852.37 $0.00 $16,852.37 $84,815.63 170~ 170~ $2,536.41 

1C11 CONSTRUCTIONMANAGEMENTCATOTAL L $1,176,957.10 II $852,587.941 $0.oo 1 $852,587.94 II $3,24,369.161 79%j $91 .o66.26 1 

INTEAIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 100°fil $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100% $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

1C21 INTERIMCMCCATOTAL I $200,018.90 II $205,116.431 $o.oo I $2os. 116.43 II $o.oo 1 103~ 103%j $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-QP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 O~Al 0% $0.00) 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% OOJi> $0.00 J 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1000Ji> 100% ($1 09,000.00) 

1C3 o-<>P AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 150Ji> 14% ($109,000.00)1 

jcoNSTRUCTIONMANAGEMENTTASKTOTAL I $4,176,976.oo II $1.466.704.371 $0.oo 1 $1,466,704.3711 $2,715.369.161 35~ 35%j ($17,933.74) 1 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE %: VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

1 MANAGEMENT TOTAL $5,912,547.76 $2,902,576.37 $0.00 $2,902,576,37 $2,989,819.36 49% 5QOAJ $129.189,69 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $81o,30o.oo 11 $811 .ooo.4o 1 $o.oo 1 $811 ,000.40 ll $o.oo 1 100°Jtt 100~ $o.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 11 ($32,017.06) 1 $o.oo 1 ($32,017.06} II $32.o17.o6 1 0~ 0~ N/A I 

2L1 I LCCCOSTSCATOTAL I $810,300.00 II $778,983.341 $o.oo 1 $778,983.34 II $32,017.06 1 1000~ $o.oo I 

2L2L01 &L03 1990 LCC MOB. G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 QOOAJ 1000AJ $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81 D.tJ 100•-t $0.00 
2L2L02B LCC INSURANCE-PY92 $132,000.00 $111 ,626.00 $0.00 $111 ,626.00 $20,374.00 85% 1000AJ $20,374.00 
2l2l02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 92°AJ QODAJ ($2,724.44) 

LCCSTART-UPCOSTSCATOTALI $840,100.00 II $725,974.20 I $o.oo 1 $725,974.20 II $84,425.80 1 $17,649.56 1 

LCC ADMINISTRATION TASK TOTAL l $1,650,400.00 II $1,504,957.54 I $o.oo 1 $1,504,957.54 II $116,442.861 $17,649.56 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97_o,t 100°.-t $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100% $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°.-t 100•.-t $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 ggo,.t 1000,-t $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 _'It 100°.-t $0.00 

2M1 I MOBIUZATIONOATOTAL l $444,617.00 II $440,076.571 $50.52 1 $440,026.05 II $0.oo 1 $0.oo 1 

LAND SURVI;Y 

2M2N01 .. LAND SURVEY NP AREA $117,913.00 $l31,705.71 $2,550.04 $129,155.67 $0.00 112°.-tl. 1000AJ $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 490Jtl 1000AJ $131.404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 44% 1000AJ $151,444.43 

2M2J018 JACKPILE SURVEYING $133,093.00 $29,630.07 $743.36 $28,886.71 $103,462.93 22°Al 250AJ ($115,646.84) 

2M2 LAND SURVEY CA TOTAL $783,408.00 $408,367.20 $8,841.49 $399,525.71 $388,833.51 52°AJ 65% $167,301.83 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: OOfi: $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186.460.95 $0.00 70°A: 100°A: $0.00 
2M3L028 OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 $107,613.20 ($17,613.20) 120°.-t 100°.-t ($17,613.20) 
2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $17,951.68 $0.00 $17,951.68 $71,748.32 20°.-t 200fi: ($89,758.40) 

2M3 LCC TRAINING CA TOTAL $451,328.00 $315,661.43 $3,635.60 $312,025.83 ($17 ,613.20) 70°.-t 67D..tJ ($17,613.20) 

MOBiliZATION TASK TOTAL l $1,679,353.00 II $1,164,105.20 l $12,527.61 1 $1.151,577.59)1 $371,220.31 l 69~ $149,688.631 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1 ,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 81°11> 100% $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80°11> 100011> $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64"11> 100DJl> $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 680Jl> 1000Jl> $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 820Jl> 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $1 ,251,376.57 $213,963.59 $1 ,037,412.98 $365,346.43 77% 1000Jb $291 ,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 O_DJI OOA $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 810Jt 100°.-t $1,391.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101°.-t 1000.-t ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 330AJ 1000AJ $100,076.32 

NPBACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 78°h 750,t $950,440.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 850Jl> $23,472.71 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100°ro 100011> ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1QOOAJ 1 OOOAJ $0.00 

SPBACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100~ 960AJ $20,825.63 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $130,790.17 $25,073.62 $105,716.55 $86,765.83 600h 900,t $100,093.17 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $156,931.80 $29,899.03 $127,032.77 $66,166.20 70°h 100% $96,065.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $862,304.48 $194,917.86 $667,386.62 ($271,746.48) 14~ 90~ ($150,982.69) 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,765,751.52 $365,719.36 $1 ,400,032.16 $328,856.48 84°Al 80% $344,567.80 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $396,405.09 $87,169.06 $309,236.03 $63,655.01 86°h 100% $150,824.07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330AJ 1000AJ ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113°h 1000AJ $38,311.15 

2E1J08 HAUL JP-WO-D7 TO JP-OP-41 $485,748.00 $284,935.65 $64,450.19 $220,485.46 $200,812.35 590AJ 77°h $199,403.25 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $0.00 $0.00 $0.00 $3,041,178.00 OOAJ OOAJ $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0~ OOAJ $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 OOAJ 0~ $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $59,772.17 $12,894.00 $46,878.17 $52,909.83 530-t 35°-t ($21 ,255.63) 

2E1J13 HAUL JP-WO-D3 TO JP-OP-41 $592,099.62 $403,707.10 $91,733.43 $311,973.67 $188,392.52 6QO_,t 1000A $280,125.95 

2E1J14 HAUL JP-WS-13fiN0-20 TO JP-OP-42 $'Z7,571.00 $24,095.80 $4,014.42 $20,081.38 $53,475..20 31°.-t 310A $12,792.35 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 1000A: 1000.-t $7,335.86 

JP BACKFILLING SUBTOTAL $8,772,378.37 $4,664,721.24 $998,144.53 $3,666,576.71 $4,107,657.13 53°.-t OOA $1,054,836.25 

BACKFILLINGCATOTAL I $15,288,807.3611 $9,782,322.281 $1,895,562.191 $7,886,760.0911 $5,553,373.081 590~ $2,026,102.751 

DUMP SLOPING 
2E2N01 CUT BENCH NP-WO-D1 $44,294.00 $20,264.54 $725.16 $19,539.38 $24,029.46 46°A:l 1000A:J $24,754.62 

2E2N02 CUT SLOPES NP-WO-D2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1000AJ $1,829.25 

2E2N04 COMPLETE 1990 (NP-WO-D4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81% 1000fi: $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1000,t 1000AJ $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114°A: 100°h ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 680,t 1000,i: $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65()A 100~ $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $121 ,975.85 $14,135.95 $107,839.90 $75,257.64 62°.-t 570Jt $7,767.11 

2E2S01 COMPLETED 1990 {SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87.830.71 $61,406.31 61()A 100°.-t $48,000.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 OOAJ 0% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795 00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104°h 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72°AJ 1000AJ $0.00 

2E2S05 CUT SP-W8-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100°AJ 100% $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71Dtf 100DA $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0 00 100°A 1000Jt $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°A 1000Jt $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0 00 OOJt OOJt $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843.00 $30,471.16 $419 64 $30,051.52 $6,371.84 83°A 1000A $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87°Al 100o,t $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro ODtf $0.00 

ZE2St4 BACKFILL SP-QP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144°Jt 100% ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10.429.56 700Jt 100DAJ $0.00 

2E2S16 BACKFILL SP-QP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195°tf: 1000AJ ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19 07 100°tf: 100Dtf: $9,040.04 

2E2S18 BACKFILL SP-OP-34 {SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106°A 100Dtf: $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°A 1000Jt $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105.471.07 960AJ 81"A $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 32% $406,465.34 

2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 OOAJ 0% $0.00 

2E2J03&3A CUT JP-WS-17 SLOPES $2,239,392.00 $322,274.21 $57,986.17 $264,288.04 $1,917,117.79 14°tf: 15DAJ $477,471.73 

2E2J04 CUT JP-PS-22 SLOPES $104,656,00 $42,392.61 $6,429.99 $35,962.62 $62,263.39 41 Otf: 1 OOOA: $68,693.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82°A 1000tf: $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOA: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 O"A OOJt $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 OOtf: 0% $0.00 

2E2J10 JP-W0-73 BACKFILL $132,090.00 $58,780.58 $12,270.95 $46,509.63 $73,309.42 450Jt 45Dtf: $28,735.27 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS It ~ $0.00 $0.00 $0.00 $0.00 ~ $0.00 OOJt OOJt $0.00 

2E2J12 CUT JP-W0-06 SLOPES $29,450.00 $43,300.32 $7,833 36 $35,466.96 ($13,850.32) 147% 940;! {$8,280.81) 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $115,872.02 $17,419.66 $98,452.36 ($8,364 02) 108°Al 95% $3,873.94 

2E2Jt4 CUT JP-W0-11 SLOPES $721,679.00 $367,686 83 $65,230.59 
c=-=-:-

$302,456 24 $353,992.17 51% 100% $200,246.76 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65% 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $459,668.00 $51,634.41 $10,067.20 $41,567.21 $408,033.59 11 OAJ 9% ($2,189.89) 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24.428.00 oo.ro oo.ro $0.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OOA: OOAJ $0.00 

2E2J19 JP-W0-72 BACKFILL $136,400.00 $78,059.19 $14,523.32 $63,535.87 $58,340.81 570Jt 85% $61,651.92 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 4200Jt 100Dtf: ($17,456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134°Jt 100% ($5,892.66) 

2E2J22 CUT JP-WS-198 SLOPES $279,126.03 $247,255.89 $41,840.62 $205,415.27 $31,870.14 89°A: 100% $73,710.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $60,019.79 $10,035.13 $49,984.66 $122,088.05 330AJ 1000Jt $132,123.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro OOJ! $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70% 1000;! $16,626.93 

2E2J27 CUT JP-WO-t8/66B SLOPES $102,953.00 $87,783.02 $15,380.86 $72,402.16 $15,169.98 85% 1oo_o.ro $7,509.84 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $39,030.95 $5,643.22 $33,387.73 $144,813 41 21°AJ 1000,{) $150,456.63 
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2E2J29 JP-W0-03A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 O_"ttl 0% $0.00 
2E2J30 JP-W0-038 SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 0% OOJt $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $73,523.71 $13,381.14 $60,142.57 ($10,903.71) 117°Jt 19% ($253,919.84) 
2E2J32 CUT SLOPES JP-W0-048 $45,942.00 $0.00 $0.00 $0.00 $45,942.00 00Jt 0% $0.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J34 DELETED 1990 (JP-W0-058) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

JP DUMP SLOPING SUBTOTAL $6,951,993.96 $2,089,575.60 $353,705.17 $1,735,870.43 $4,862,418.36 300Jt 31% $1,371,755.16 

DUMPSLOPINGCATOTAL l $9,719,641.9211 $4,676,494.851 $865,670.00 I $3,810,824.8511 $5,043,147.071 480ii1 47~ $1 .534,884.45 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100% 1000AJ $17,867.21 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4.317.04) 102% 100% $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100% 100% $15,883.44 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100% 1000,t $6,896.74 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191 ,404.34 $130,349.28 $26,357.81 $103,991.47 $61,055.06 68% 100% $26,646.87 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100% 100% $9,417.00 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89% 100% ($788.58) 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 100% ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98!o 100% ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100_% $8,123.62 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $143,755.69 $29,355.96 $114,399.73 $66,844.31 68% 100% $96,200.27 
2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $94,223.14 $17,552.71 $76,670.43 $19,383.86 83% 100% $36,936.57 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82% 100% $19,544.56 
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 1000Jt $11,382.07 
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86% 1000Jt $42,968.31 
2E3N16 HAUL SHALE FROM NP-W8-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97% 100% $4,706.73 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105!o 100% $14,119.20 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92% 1000Jt $15,197.27 
2E3N19 HAUL SHALE FROM NP-Ws-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 .$61,508.49 $3.998.43 95% 1Q00AJ $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1,911 ,232.05 $375,221.21 $1,536,010.84 $247,970.07 89°Jt 9QOAJ $323,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 580Jt 1000AJ $28,375.87 

2E3S02 SOIL BORROW SP-W8-17(SP-D2)FROM SP-SB $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109°.-t 100% $18,568.71 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31 OJt 1 000AJ $509,749.55 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98°Jt 1000AJ $57,893.81 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $49,165.97 $9,476.24 $39,689.73 $84,288.03 370Jt 100% $93,764.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $86,718.84 $16,488.41 $70,230.43 $77,985.16 53°!\ 1000Jt $94,473.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 1000Jt $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 1000Jt $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOtb $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 100_% 100% $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $78,748.71 $13,352.44 $65,396.27 $165,820.27 3~D,i) 1000AJ $179,172.71 
2E3S13 SOIL BORROW (SP-018) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78% 100Dh $83,024.95 
2E3S14 SHALE BORROW (SP-13A)FAOM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91_% 100•h $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 o•..t oo..t $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81°h 1000AJ $20,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82°h 1000AJ $13,988.48 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93% 100% $34,333.93 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 1000AJ ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929 68) 2330AJ 100°h ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151°.-t 1000Jt $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,734.436.02 $544.422.59 $2,190,013.43 $1,169,125.98 700..t 900Jt $1,540,614.57 
2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $408,704.00 $397,560.89 $66,390.57 $331,170.32 $11,143.11 97°..t 900Jt $40,736.98 
2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117°.-t 95~ ($21,760.53) 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 OOJt OOJt $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 oo..t 0% $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $7,774.52 $1,359.13 $6.415.39 $470,395.48 20..t oo.ro $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $123,522.00 $0.00 $0.00 $0.00 $123,522.00 OOJt 0~ $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 OOAJ oo.ro $0.00 
2E3J08 HAUL SOIL FROM JP-SB~4 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 0% 0% $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 $0.00 $0.00 $0.00 $397,218.00 0% OOAJ $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $269,242.00 $99,658.20 $20,120.96 $79,537.24 $169,583.80 37% oo.ro $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157.00 $0.00 $0.00 $0.00 $143,157.00 oo.ro oo.ro $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 $0.00 $0.00 $0.00 $89,250.00 0% 0% $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OOJI> $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 0~ $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55°h 100% $8,152.46 

2E3J16 SOIL JP-D13 $379,413.00 $0.00 $0.00 $0.00 $379,413.00 OOAJ OOJI> $0.00 
2E3J17 SOILJP-088 $590,808 00 $0.00 $0.00 $0.00 $590,808.00 0% oo.ro $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J19 HAUL SHALE FROM JP-W8-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% oo.ro $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $102,298.40 $21,143.01 $81,155.39 $7,062.60 94% 46°h ($67,063.76) 
2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 OOAJ 0% $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 - $0.00 $277,001.00 0% OOAJ $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $67,890.19 $13,409.33 $54,480.86 $21,101.81 76°..t 440Jb ($34,828.14) 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584.00 $0.00 $0.00 $0.00 $610,584.00 0% OOAJ $0.00 

2E3J08A JP-W0-07 TO BACKFILL $803,400.00 $156,886.89 $36,473.43 $120,413.46 $646,513.11 200Jt 4% ($2,636,984.57) 

2E3J26 SHALE J-013 $109,064.00 $0.00 $0.00 $0.00 $109,064.00 0% 0% $0.00 

2E3J27 SOILJP-D4 $582,802.00 $0.00 $0.00 $0.00 $582,802.00 0% OOAJ $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO 015 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 OOJt OOAJ $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D16 $165,212.00 $2,304.39 $421.70 $1,882.69 $162,907.61 1% 1 OAJ ($23,057.00) 

JP COVER PLACEMENT SUBTOTAL $7,357,170.00 $1,127,986.62 $194,168.02 $933,818.60 $6,229,183.38 150..t 90,t ($2, 734,804.56) 

COVERPLACEMENTCATOTAL I $13,419,934.1211 $5,773,654.691 $1,113,811.821 $4,659,842.8711 $7,646,279.431 ($870,240.71) 1 

CONTNJI SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 1000..tJ $28,921.52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000AJ 1000AJ $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1000AJ 100% $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91°Al 94% $49,742.11 
2E4S01 FM SP-C$-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76% 80°h ($20,545.68) 
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%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 00,.{ $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,.{ O'lt $0.00 
2E4S04 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 00,.{ $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O'lt Oo_t $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,.{ 00,.{ $0.00 

2E4S07 COMPLETED 1990 (SP-08-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 2020,.{ 1000,.{ ($8,934.1 0) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 85'lt 500,.{ ($29,479.78) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $134,869.80 $60,461.98 $5,972.27 $54,489.71 $74,407.82 45'lt 850,.{ $70,764.26 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-QP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 1730Jii 9()0Jt ($25, 707.47) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 o_o,t 0% $0.00 
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 O'lt OOJt $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $109,125.23 $6,115.18 $103,010.05 $53,948.59 67% 87% $45,056.79 

2E4/ CONTAMINATEDSOILCATOTALj $534,642.82// $436,904.37/ $79,733.59/ $357,170.78// $97,738.45/ 82~ $65,319.12/ 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 1000Jt $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOJt 1000Jt $61.249.00 
NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1_~ 1000/t $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 1000Jt $45,058.37 
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380Jt 1000/t $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,.{, $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,.{, $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E5j HIGHWALLCA TOTAL l $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.771 $204.616.91 1 

EROSION CONTROL 

2E6N01A RIO MOOUINO-EROSION CONTROLS $219,919.00 $75,339.28 $264.09 $75,075.19 $.144,579.72 340,.{ 3QO,t ($30,331.63) 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 00,.{ 00,.{ $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 00,.{ 00,.{ $0.00 

RIO MOOUINO AND NP DITCH SUBTOTAL $219,919.00 $75,339.28 $264.09 $75,075.19 $144,579.72 34% 00,.{ ($30,331.63) 

j2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% oo.ro $0.00 

j2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

ROCK SI,JBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E6I EROSIONCONTROLCATOTALj $219,919.00 II $75,339.281 $264.091 $75,075.1911 $144,579.721 ($30.331.63) 1 

EARTHWORKTASKTOTAL j $39,256,771.2211$20,804,042.70 j $3,955,231.831 $16,848,810.87/l $18,719,535.52j 53~ 450~ $2,930,350.89 1 

UG ENTRIES ABAN 
251 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2S1S01 I SEAL P-13 AD IT so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 so.oo 1 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH fLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57% 100% $6,238.28 
2S1S03 COMPLETE 1990 (H-1 ADID $10,902.00 $734.25 $58.18 $676.07 $10,167.75 70AJ 100% $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21 OAJ 100% $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000AJ $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20.445.92 $349.40 $20,096.52 $60,940 08 25°A 56°A $45.406.48 
2S1J01 SEAL JP-SS-50 ENTRIES $2.748.00 $0.00 $0.00 $0.00 $2,748.00 O_o,t OO,t $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 300A 300.-i: $341.93 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 15°A 14•.-t $341.93 

2s1 I UGENTAIESABANDONCATOTAL I $86.882.oo II $21.268.181 $449.841 $20.818.34 II $65.613.82 1 240Ai 510Ai $45.748.41 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PID $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 1000AJ $16.491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104.418.68 ($34,235.26) 136~ 100% ($12,033.68) 
2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35% 700AJ $229,063.39 

2S2 PITWATERCATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 84% $233,521.47 

SURf STAUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1.172.41 $0.00 $1,172.41 $1,774.59 40% 1000A $1,774.59 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84°A 90% $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 980A 95•.-t ($24,272.58) 

283 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 81% ($15,734.60) 

SURF STAC DECOM 
2S4XY NOT ASSIGNED I so.oo II so.oo 1 so.oo 1 so.oo II $0.oo 1 0%1 o•Alj $0.oo I 

2S4 SS DECOM CA TOTAL 1 $0.oo II $0.oo 1 $o.oo 1 $0.oo II $0.oo 1 O%j o•Alj $0.00 1 

PERMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ ODAJ $0.00 
2S5N02 . CONSTRUCT PERMANENT FENCES: NP AREA $0.00 - $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2SSS01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2SSS02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% O•AJ $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOA 0% $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $188,881.98 $3,403.75 $185,478.23 ($37,316.98) ($61,628.37) 
ALL STRUCTURES SUBTOTAL $151,565.00 $188,881.98 $3.403.75 $185,478.23 ($37,316.98) ($61,628.37) 

2851 PERMANENT STRUCTURES CA TOTAL I $193.181.oo 11 $188,881.981 $3,403.751 $185.478.23 11 $4,299.021 98°~ 73•] ($61,628.37) 1 

j2s STRUCTURESTASKTOTAL I $t.o78,886.oo II s1oo.e88.oo 1 $108,619.461 $691,369.53 II $.278.897.01 1 74§ 790~ $201,90M1 I 
SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52.417.41 $0.00 $52.417.41 $29,926 59 640,{ 900,{ $24,102.43 

NP SEE:DING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86°A 90% $9,087.30 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 430,{ 66°h $127.491.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 260,{ 500,{, $95,524.44 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 820,{ 100% $9,761.30 

SP SEEDING SUBTOTAL $616.422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41°A 66% $232,776.74 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 00,{ 0% $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 00,{ OOAJ $0.00 

JP SEEDING SUBTOTAL $1,263,529.00 $0.00 $0.00 $0.00 $1,263,529.00 00,{ OOAJ $0.00 

2R1 I SEEDING CA SUBTOTAL I s2.1oo.261.oo II $443,322.95 1 $1.067.32 1 $442.255.63 II $1.656.938.os 1 21°/i1 24°/i1 $241.864.04 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $0.oo II so.oo 1 so.oo 1 $0.oo 11 $0.00 0~ 0~ $0.00 

I2R2J01 jDELETED 1990 (IRRIGATION) so.oo 11 so.oo 1 so.oo 1 so.oo II $0.00 0~ 0~ $0.00 

2R2j IRRIGATION CA SUBTOTAL I so.oo 11 so.oo 1 so.oo 1 so.oo 11 $0.00 0~ $0.oo 1 $0.00 

I2R REVEGETATION TASK TOTAL I s2.100,261.oo 11 $443,322.95j $1,067.321 $442,255.63 11 $1,656,938.05 21%! $0.oo 1 $24 t ,864.04 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% OOA $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $44,142.27 $2,806.83 $41,335.44 $37,032.73 s4a,t 1000,{ ($41,335.44) 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 Oo,t Oo,t $0.00 

2T1 TERRACING CA SUBTOTAL $271 '150.00 $44,142.27 $2,806.83 $41,335.44 $227,007.73 160,{ OOA ($41,335.44) 

SPECIAL CASES - - . 
2T2S01 CUT SP-SW-Q6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $1,077,374.00 $0.00 $0.00 $0.00 $1,077,374.00 OOA 0°A $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOA oafi: $0.00 
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2T2N01 CUT NP-WO-Q1 BENCHEs-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 980A 1000,{ $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 $117,243.53 $453,452.40 $1,087,234.27 34°A oo,t $250,000.00 

j2T !TERRACING/SPECIAL TASK $1,929,o8o.2o 11 $614,831!.2o 1 $12o,oso.36J $494.787.8411 $1,314,242.00 1 $208,664.56 1 

21 CONSTRUCTION TOTAL I $47,694,751.4211$25,331,255.581 $4,197,496.581$21,133,759.00 ll $22,457,275.751 5301 480&1 $3,750,124.591 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACI<AGE; DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C PROJECT MANAGEMENT- PY93 $42,441.47 $0.00 $42,441.47 
1P1L01D $0.00 $0.00 $0.00 

j1P1 ! POL MANAGEMENT CA TOTAL $42,441.47/ $o.oo 1 $42,441.47/ 

AlE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

/1P2 I ENGINEERINQ CA TOTAL $84.oo I $o.oo 1 $84.oo 1 

IPOLMANAGEMENTTASKTOTAL $42.525.47 1 so.oo 1 $42.525.47 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $3,732.58 $0.00 $3,732.58 

1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00 

1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

1C1L05C ENVIRONMENTAL MONITORING: PY93 $16,852.37 $0.00 $16,852.37 

/CONSTRUCTION MANAGEMENTCATQTAL $20,584.95 1 so.oo 1 $20.584.95 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

j102 jiNTERIM CMC CA TOTAL $0.oo 1 so.oo 1 so.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 so.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 

1C3 CO-oP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

j1C !coNsTRUCTION MANAGEMENT TASK TOTAL I $20.584.95 1 so.oo 1 $20,584.95 1 
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WBSIDNO. 

I.CCADMIN 
2L1L01 
2L1L02A 

2L2L01 &L03 
2l2L02, 02A 
2L2L02B 
2L2L02C 

MOBILIZATION 
2M1L01 
2M1L05 
2M1L06 

2M1L07 
2M1L08 
2M1X01 

LAND SURVEY 

2M2N01 

2M2S01 

2M2J01 

2M2J01B 

2M2 

TRAINING 

2M3L01 
2M3L02, 02A 

2M3L02B 

2M3L02C 

2M3 

BACKFILLING 

~E1N01 

WORK PACKAGE DESCRIPTION 

I MANAGEMENT TOTAL 

COMPLETE 1990 (LCC G&A) 

LCC MARGIN-REFUND FOR OVERRUNS 

I LCC COSTS CA TOTAL 

1990 LCC MOB, G&A, INS. 
LCC INSURANCE: INTERIM, PY90, PY91 
LCC INSURANCE-PY92 
LCC INSURANCE-PY93 

I LCC START -UP COSTS CA TOTAL 

I LCC ADMINISTRAIION TASK TOTAL 

NO WORK PACKAGE ASSIGNED THIS WBS # 
COMPLETE 1990 (SMALL TOOLS) 
COMPLETE 1990 (REMODELING) 

COMPLETE 1990 (RECONDITIONING) 
COMPLETE 1990 (SHOPS) 
BARRICADING ROAD CLOSURE 

I MOBILIZATION CA TOTAL 

-
LAND SURVEY NP AREA 

LAND SURVEY SP AREA 

LAND SURVEY JP AREA 

LAND SURVEY PY93 

LAND SURVEY CA TOTAL 

COMPLETE 1990 (MOB. OP. TRAINING) 

OPERATOR TRAINING-PY90 & PY91 

OPERATOR TRAINING-PY92 

OPERATOR TRAINING-PY93 

LCC TRAINING CA TOTAL 

jMOBILIZATION TASK TOTAL 

COMPLETE 1990 (NP HAUL ROADS) 

CONFIDENTIAL 

I 
I 

- - - - - - - - - - - -
MARCH 1993 

PY93 ACTUAL ACTUAL 
ACTUAL COST EQUIP CREDIT CASH FLOW 

$63,110.421 $o.oo I $63,110.421 

$o.oo 1 $o.oo 1 $o.oo 1 

($26,272.98) 1 $o.oo 1 ($26,272.98) 1 

($26.272.98) 1 $o.oo I ($26,272.98) 1 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$112,252.00 $0.00 $112,252.00 

$112.252.oo 1 $0.oo 1 $112,252.oo 1 

$85.979.02 1 $o.oo I $85,979.02 1 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$o.oo 1 $0.oo 1 $o.oo 1 

. 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,630.07 $4,212.21 $25,417.86 
$29,630.07 $8,060.03 $21.57o.o4 1 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$17,951.68 $7,661.91 $10,289.77 
$17,951.68 $2,082.57 $15,869.11 

$47,581.751 $6,294.781 $41 ,286.97 I 

$0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E1N02 HAUL TO NP PIT· NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-P5-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-P5-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-D2 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $12,684.64 $2,593.61 $10,091.03 

2E1J02 HAUL JP-PS-23 TO JP-QP-41 $4,966.20 $0.00 $4,966.20 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $73,831.65 $16,491.74 $57,339.91 

2E1J04 HAUL JP-P5-25 TO JP-OP-41 $619,228.49 $144,206.22 $475,022.27 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $5,855.00 $0.00 $5,855.00 

2E1J06 HAUL JP-W0-1 0 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $35,346.51 $7,361.37 $27,985.14 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-D8 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $59,772.17 $12,894.00 $46,878.17 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $11,592.52 $0.00 $11,592.52 

2E1J14 . HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00~ $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0 00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $823,277.18 $183,546.94 $639,730.24 

\2E1 \BACKFILLING CA TOTAL $823,277.18 \ $183,546.94 \ $639,730.24 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $3,629.47 $0.00 $3,629.47 

2E2N02 CUT SLOPES NP-WO-D2(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 _'f._;- "-"=' 
~ .. -: '" 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 
._ i_~ 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0 00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0:00 

NP DUMP SLOPING SUBTOTAL $3,629.47 $0.00 $3,629.47 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASii FLOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/W8-18A SLOPES $0.00 $0.00 $0.00 
2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 
2E2S06 COMPLETED 1990 (SP-W8-18CIWT -19) $0.00 $0.00 $0.00 
2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-W&-06) $0.00 $0.00 $0.00 
2E2S11 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 
2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 
2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 
2E2J03 & 3A CUT JP-WS-17 SLOPES $8,121.77 $0.00 $8,121.77 
2E2J04 CUT JP-PS-22 SLOPES $4,463.40 $0.00 $4,463.40 

2E2J05 CUT JP-W0-72 SLOPES $9,523.02 $0.00 $9,523.02 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E2J08 CUT JP-W8-01 SLOPES $0.00 $0.00 $0.00 
2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 
2E2J10 JP-W0-73 BACKFILL $58,780.58 $12,270.95 $46,509.63 

2E2J11 NO WOFiK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 - $0.00 

2E2J12 CUT JP-W0-06 SLOPES $43,300.32 $7,833.36 $35,466.96 

2E2J13 CUT JP-WS-08/12 SLOPES $50,439.68 $9,247.66 $41,192.02 

2E2J14 CUT JP-W0-11 SLOPES $20,792.17 $0.00 $20,792.17 

2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $51,634.41 $10,067.20 $41,567.21 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $78,059.19 $14,523.32 $63,535.87 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78 

2E2J21 CUT JP-WS-::19A SLOPES .$6,922.91 $0.00 _t§..922.91 
2E2J22 -~-- o8UT JP~WS..:"!tlfSLt>PES - . -- ··- ~~r; _ . !!~43·.~e· - - $0.00 -- .".:' ~43.86 
2E2J2_3 CUT JP-WS.19C SLOPES. -' ., - - ~-~~ .7' . '· ~""--$0_.!)() ... -..:-· i'o ... $9~00. . ,~,p 

2E2J24 CUT JP-W0-66 SLOPES - ~ - ~ ~ 

$3,891.33 ... :;..so.oo $3:'!!91.33 ·' zf,~ • .- -:,;' "r 

2E2J~ ~ ~!=-:----~---: DELETED 1990 (JP-W0-70} .. ,. · ~· - .o._,,T $0.QO ·~;$9..00 :=<:. $0.00 ~u-,~ - ·• 

l!E2J:!6 
.. 

CUT JP-W0-18/66A SLOPES -- $13,209.413 
_4_~-" ''$(fOb $13,209.46 

2E2J27 CUT JP-W0-18/66B SLOPES $3,480.41 $0.00 $3,480.41 
2E2J28 CUT JP-W0-1B/66C SLOPES $7,186.86 $0.00 $7,186.86 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 JP-WO-o3A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-WO-Q3B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $70,595.35 $12,874.91 $57,720.44 

2E2J32 CUT SLOPES JP-WO-o4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $462,665.17 $71,796.07 $390,869.10 

I DUMP SLOPING CA TOTAL $466,294.64 1 $71.796.07 1 $394.498.57 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $0.00 $0.00 $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $3,036.47 $0.00 $3,036.47 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00. $0.00 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $3,857.42 $0.00 $3,857.42 

2E3N12 SOIL TO NP-06 (BENCHES) $4,583.42 $0.00 $4,583.42 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 $0.00 $11,650.26 

2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-W$-31 TO NP-08 $551.49 $0.00 $551.49 

2E3N17 HAUL SHALE FROM NP-W$-31 TO NP-D10 $0.00 $0.00 $0.00 

2E3N18 HAUL SHALE FROM NP-WS-o3 TO NP-03 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE EROM NP-WS-Q3 TO NP-D2 $0.00 $0.00 . $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $23,679.06 $0.00 $23,679.06 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-W8-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $5,309.56 $0.00 $5,309.56 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $6,918.15 $0.00 $6.918.15 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $8,007.96 $0.00 $8,007.96 

2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-Q7 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-Q7 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-W5-07 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-Q7 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-Q7 TO SP-10 $0.00 $0.00 $0.00 

SPCOVER PLACEMENT SUBTOTAL $20,235.67 $0.00 $20.235.67 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $180,862.75 $36,927.20 $143,935.55 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $103,171.11 $18,947.76 $84,223.35 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $7,774.52 $1,359.13 $6,415.39 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $99,658.20 $20,120.96 $79,537.24 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $0.00 $0.00 $0.00 

2E3J17 SOILJP-D8B $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $94.87 $4.76 $90.11 

2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $102,298.40 $21,143.01 $81,155.39 

2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $67,890.19 $13,409.33 $54,480.86 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 

2E3J08A JP-W0-07 TO BACKFILL $156,886.89 $36.473 43 $120,413.46 

2E3J26 SHALE J-D13 $0.00 $0.00 $0.00 

2E3J27 SOILJP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -o2 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-Q2 TO D16 $2,304.39 $421.70 $1,882.69 
JPCOVER PLACEMENT SUBTOTAL $720,941.32 $148,807.28 $572,134.04 

lCOVERPLACEMENTCATOTAL $764.856.05 ! $148,807.28 ! $616.048.77 1 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4S01 FM SP-GS-27/28/31/33/53 TO SP-OP-34 $641.05 $15.89 $625.16 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 
2E4S04 SP-C5-33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00• $0.00 
2E4S07 COMPLETED 1990 {SP-CS-82/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $641.05 $15.89 $625.16 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $7,790.82 $0.00 $7,790.82 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $7,790.82 $0.00 $7,790.82 

l2E4 !CONTAMINATED SOIL CA TOTAL $8,431.87 1 $15.89 I $8,415.98 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

l2E5 fHIGHWALLCA TOTAL so.oo 1 so.oo I so.oo 1 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $75,339.28 $264.09 $75,075.19 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
RIO MOQUINO AND NP DITCH SUBTOTAL $69,579.47 $196.13 $69,383.34 

[2E6X01 DELETED 1990 {QUARRY ROCK) $0.00 $0.00 $0.00 

f2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 

12E6 ! EROSION CONTROL CA TOTAL $75,339.28 1 $264.091 $75,075.191 

I2E I EARTHWORK TASK TOTAL $2,138,199.02 1 $404,430.27j $1,733,768.751 

UG ENTRIES ABAN 
2S1N01 SEAL PW 213 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

l2S1S01 I SEAL P-13 AD IT so.oo 1 so.oo 1 so.oo 1 
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MARCH, 1993 

PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2S1S02 SEAL P-10 DECLINE $5,957.06 $0.00 $5,957.06 

2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $557.81 $0.00 $557.81 

JP UG ENTRIES ABANDON SUBTOTAL $557.81 $0.00 $557.81 

I UG ENTRIES ABANDON CA TOTAL $6,514.87 1 so.oo I $6,514.87 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

282 PITWATERCATOTAL $0.00 $0.00 $0.00 

SURF SIRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF SIRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $o.oo 1 
2S4 SS DECOM CA TOTAL J so.oo 1 $o.oo 1 so.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 

2S5N02- CONSTRUCT PERMANENT FENCES: NP AREA $0.00. $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $1,254.52 $19.41 $1,235.11 

ALL STRUCTURES SUBTOTAL $1,254.52 $19.41 $1,235.11 

[~ss I PERMANENT STRUCTURES CA TOTAL $1,254.52 1 $19.41'1 $1,235.11 1 

[2s I STRUCTURES TASK TOTAL $7,769.391 $19.41 1 s7.74s.as 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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PY9~ ACTUAL ACTUAL 

WBSIDNO: WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING Sl)BTOTAL $0.00 $0.00 $0.00 

I2R1 I SEEDING CA SUBTOTAL $o.oo 1 so.oo 1 $o.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $0.oo 1 $0.00 $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) so.oo 1 $0.00 $0.00 

j2R2 [IRRIGATION CA SUBTOTAL $0.oo 1 $0.00 $0.00 

I2R I REVEGET A"tiON TASK TOTAL $0.oo 1 $0.00 $0.00 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $3,032.73 $0.00 $3,032.73 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $3,032.73 $0.00 $3,032.73 

SPECIAL CASES . ~ 

2T2S01 Cl)T SP-SW-{)6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 Cl)T JP-WS-{)1 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-{)3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-{)1 BENCHES-RIO MOQUINO $9,860.28 $0.00 $9,860.28 

2T2 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28 

jTERRACING/SPECIAL TASK $12,!193.o1 1 $o.oo 1 $12,893.01 1 

ICONSrRlJCTION TOTAL $2,292,422.191 $410,744.46 1 stss1,en.731 
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I 2M3L02B 

I 2M2J01B 

2El103 

I 2El104 

2E2J19 

I 2E2J16 

I 2E3J23 

2E2J31 

I 2E2J20 

2E1112 

I 2E3J08A 

I 2E6N01A 

2E3J10 

I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management 

Environmental Monitoring 

on-gomg; 

on-gomg; 

Engineering/Consulting Service PY-93 on-going; 

Training PY -93 on-gomg; 

Surveying PY -93 on-gomg; 

JP-PS-24 to backfill complete; 

JP-PS-25 to backfill complete; 

JP-W0-73 to backfill complete; 

Slope JP-W0-05 in-progress; 

Shale to JP-D12 substantially complete; 

Slope JP-W0-04A in-progress; 

Shale JP-D2 substantially complete; 

JP-W0-71 to backfill substantially complete; 

JP-\V0-07 to backfill in progress; 

Rio Moquino Erosion Protection in-progress; 

Soil JP-D12 in-progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for March, 1993 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for March, 1993 
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5.4 CHANGE ORDER SUMMARY 

NONE for March, 1993 
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PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 
2E1N04 
1C2L01 
2S2N01 

& 02 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2S11 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of March, 1993 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st 
C:'1C & Consulting Services-1st 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
De1.;ra ter so. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
~fisc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

Year 
Year 

Plan 
Plan 

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/90 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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PACKAGE 
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I 
2E2N03 
2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 2E2N08 
2E3S20 
2E3N02 

I 
2E3N19 
2E3N09 
2E3N18 
2E1N02 

I 2E3N10 
2E1S02 
2E1N10 

I 
2E3N07 
2E3S13 
2E3S19 

I 
2E3N08 
1C1LOSA 
1P1L01A 
1C1L01A 

I 2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2SSJ02 

I 
2SSS02 
2SSN02 
2ESS02 
2ESS01 

I 2ESN02 
2ESN01 
2E2S02 

I 
2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY {Con•t) 

As of March, 1993 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
~·opsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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2E2S17 
2E2S16 
2E2S14 
2S1S01 

I 2E2N07 
2E4N01A 
2E4N01B 

I 2E3S11 
2E2S03 
2E2J20 

I 
2E3S09 
2E3J15 
2E3S08 
2E3S03 

I 2E3S17 
2E3S02 
2E3S14 

I 
2E3S01 
2E3S21 
2E4N01 

I 
2E2J24 
2E3N06 
2E3N13 
2E3S12 

I 2S1S02 
2E3S07 
2E1J06 

I 
2E3S05 
2E3S06 
2E3S04 

I 
2E1J05 
2E3N04 
2S1S04 
2E4J01 

I 2E2J21 
2E3N16 
2E1J13 

I 
2E2J14 
2E2N01 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't) 

As of March, 1993 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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2E3N16 

I 
2E3N17 
2E3N01 
2E3N11 
2E3N02 

I 2E3N12 
2T2N01 
2E2J22 

I 2E2J27 
2E2J05 
2E2J03 

I 
2E4J02 
2E2J04 
2E3NOS 
2E1J14 

I 2E2J28 
2E2J26 
2E1J07 

I 2E1J02 
1P1L01B 
1C1LOSB 

I 
1C3L03 
2L2L02B 
2M3L02B 
1C1L01B 

I 2M2J01 

I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of March, 1993 

DESCRIPTION 

Shale Cover NP-DB 
Shale to NP-D10 
Soil Cover NP-DS 
Soil Cover NP-D10 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 
JP-WS-17 to Backfill (dozers) 
JP-CS-37/38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environmental Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
'I'raining PY92 
Consulting Service PY92 
Jackpile Surveying PY92 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru the March 20, 1993 survey totalled 23.3 million cubic 
yards. The Project is running about fifteen months ahead of the original baseline 
schedule. The erosion protection material installation is progressing as planned. 
No significant impact from wet weather was realized and no outside work by LCC 
delayed any Project activities. 
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6.2 VARIANCE/VARIANCE EXPLANATION 

NONE for March, 1993 
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7.0 APPE~1>IX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--MARCH, 1993 
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Off1ce of 
Reclamation Pro;ect Jfanager 
(505) 242-0506 
(505) 552-6011 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

I Date: April2, 1993 

I 
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I 
I 
I 
I 
I 
I 
I 
I 
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To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF MARCH, 1993 

The weather for this month was a factor on the earth moving operations of the Laguna 
Construction Company. One day was lost due to rain and snow. The Laguna Feast Day was 
observed this month, LCC shutdown for a day. 

The scrapers are hauling top soil to JP-PS-26, JP-CS-36, JP-W0-12, JP-WS-08, JP-W0-05 and JP~ 
W0-10. They finished hauling topsoil from JP-SB-53 to JP-D4. They will continue to haul top soil 
into April. 

The trucks have completed hauling protore from JP-PS-24 (Ramp) and JP-PS-25 (Clean up) to JP
OP-41. They are currently hauling backfill material from JP-W0-07 to JP-OP-41. The trucks will 
remain there through April. 

The dozers are in several different areas: sloping at JP-W0-04, JP-W0-03, JP-W0-05, JP-WS-13 
and JP-W0-06, working with the scrapers on JP-PS-26, JP-W0-14 and JP-CS-37. Working with the 
trucks pushing protore at JP-PS-24, JP-PS-25 and JP-OP-41. Also sloping waste piles in JP-W0-41. 
They should be in these places through March. 

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been 
received and logged. No other filter results are pending. All air pumps ran very well. No 
preventive maintenance work done. The weather did prevent us from gettmg to some of the air 
pumps. 

The RGM-2 is back from calibration and is in operation as of Jan. 27, 1993. The RGM-2 was 
removed Oct. 20, 1992 and was running ok at the time of the calibration due date. Eberline and 
Radon QC were in charge of the calibration. All certifications and data will be filed. Radon QC 
has supplied us with some radon detectors to help determine the background for the RGM-2. 
They will be due in three months. · 

Gamma surveys continue in all buildinss and lunch trailers. Readings in the lunch trailers remain 
within compliance. No Alpha and Sw1pe measurements done on materials or equipment. The 
cleaned up area at JP-PS-25 will also be checked upon completion. All results pending. TLD and 
Radon detector results have been received and logged. 

Soil and Water West, Inc. radiological results have been logged. All water sampling data is now in 
and recorded. The data is being supplied to the BIA Hydrologist for analysis and the quarterly 
monitoring report. 

The Technicians are involved with helping the tribal personnel and other tribal departments on 
the purchase and use of computers and software. This computer training and software training is 

• 
available to all who are interested. We are currently working with the library and headstart 
nrnurams. 
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Inspection Report for the Month of March, 1993 contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Tours given to SWTF of the Laguna and people from the ANA 
Dept. in Washington DC. 

2. Com?uter Training is being provided to the tribal dept. and is 
ongomg. 

3. Recertification in Hazardous Waste Training and Operations was 
conducted this month. 

4. Air particulate results have been received and logged. Other 
filters pending. 

5. RGM-2 calibrated and running. 

6. Computer presented to Personnel Dept. Training in progress. 

FILE: INSP0393.DOC 
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